

AI Adoption Project Timeline – ABCDE Ltd.

Here's a project timeline for the AI Adoption Project at **ABCDE Ltd.**, structured to be completed over **6 months**, broken down by key phases and milestones:

Phase	Timeline	Key Activities	Milestones/Deliverables
1. Project Initiation	Week 1 – Week 2	- Define project scope- Form cross-functional team- Initial stakeholder meeting	Project charter signed offTeam structure finalized
2. Current State Analysis	Week 3 – Week 4	- Assess existing processes & systems- Identify data sources & gaps	Current systems audit reportGap analysis report
3. Use Case Selection	Week 5 – Week 6	- Shortlist priority AI use cases (e.g., forecasting, route optimization)	Final list of prioritized use cases with success criteria
4. Pilot Design	Week 7 – Week 10	- Data collection & preparation- Model design and development	Working prototype modelsData pipelines established
5. Pilot Implementation	Week 11 – Week 14	- Deploy AI models in test environments- Monitor performance	Pilot results reportUser feedback and performance metrics
6. Evaluation & Iteration	Week 15 – Week 16	- Evaluate pilot outcomes- Adjust models as needed	Updated models and process refinements
7. Full Deployment	Week 17 – Week 22	- Scale AI models across selected departments- Train staff	Full production rolloutTraining sessions completed
8. Monitoring & Review	Week 23 – Week 24	- Continuous performance monitoring- Final project review and optimization	Project closure reportRecommendations for future scaling